

FREMDRIFTSPLAN ASFALTERING UKE 28

Dato	Sted/adresse	Vedtak/ sperring	Oppstart
10.07.2023	Almelien 17-19	Ok	07:00
10.07.2023	Blåsen 3-5	Ok	07:00
10.07.2023	Blåsen 7-13	Ok	07:00
12.07.2023	Gamle Drammensvei gangvei (Stabekk)	Ok	07:00
13.07.2023	Jaktkollen	Ok	07:00
13.07.2023	Nesbakken 8-15	Ok	07:00