

FREMDRIFTSPLAN ASFALTERING UKE 26

Dato	Sted/adresse	Vedtak/ sperring	Oppstart
26.06.2023	Snaret Gangvei	Ok	07:00
26.06.2023	Elgefaret gangvei	Ok	07:00
26.06.2023	Fossumhavene gangvei	Ok	07:00
27.06.2023	Rosenvilde gangvei	Ok	07:00
27.06.2023	Levrestien gangvei	Ok	07:00
28.06.2023	Fiolveien	Ok	07:00
29.06.2023	Rideveien	Ok	07:00